

Action	Timeline	Responsibility
A. Preparation <ol style="list-style-type: none"> 1. Develop/Refine Planning Process 2. Appoint Steering Committee 3. Appoint Guiding Statement Task Force 4. Appoint other Task Forces 	June - August 2019	
B. Initiate Planning Process <ol style="list-style-type: none"> 1. Guiding Statements Task Force: Identify Mission/Values/Vision (MVV) and Submit to Steering Committee 2. Steering Committee Reviews MVV 3. Steering Kick-Off Meeting 4. President's Cabinet Reviews MVV 5. College Senate Governance Forum –Reviews and Adopts Draft Guiding Statements (MVV) 6. Develop Strategies for attaining the goals identified by the College for long term health and sustainability (facilitated conversations) <ol style="list-style-type: none"> a. Taskforce Workshop b. All Campus Strategic Workshop c. Alumni Forum d. Community Partners Forum e. Student Forum f. Steering Committee Forum g. PAB Forum 	July - September 13, 2019 September 16, 2019 September 23, 2019 September 25, 2019 November 6, 2019* October 21-25, 2019 October 21, 2019 October 21, 2019 October 22, 2019 October 22, 2019 October 23, 2019 October 24, 2019 October 24, 2019	Loscocco/MacKillop Nwosu Nwosu Nwosu Nwosu Nwosu Nwosu Nwosu Ebersole Ebersole Bazile Nwosu Gagliardi
C. Conduct and Provide Research Support (IRPA) D. Develop Measurable Objectives/Targets E. Formulate Strategies For Each Goal F. Review Task Forces Reports and Compile First Draft of Strategic Plan	November –January 2020 November 2019 - January 2020 February 2020 February 2020	

*Guiding Statements due to Senate by October 23rd

G. Strategic Plan workshop presentations from Taskforces(Draft plan shared with campus)	March 2020	
H. Finalize Draft Strategic Plan and Align Plan with CUNY PMP and Goals	March 2020	
I. Develop a Budget and Implementation Plan	March 2020	
J. Develop Strategic Plan Annual Reporting Dashboards	April 2020	
K. Complete/Post/Announce Strategic Plan	April 30, 2020	

DRAFT